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Appendix 2 — Investment Schedule

KM4.1 Preliminary feasibility studies for Generation Ill reactors - Dolna Odra
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No. Task Name Duration (Months)| Start End
0 |Dolna Odra - Timetable 231,83 01-2026 |01-2045
1 | Study and analysis phase 231,83 01-2026 |01-2045
2 Preparation of the feasibility study 12 01-2026|12-2026
3 Investor’s decision to proceed with 0 01-2027|01-2027
4 ROS, PSAR, decisions: main 66 01-2027(07-2032
planning decision, environmental
decision, decision on site location,
etc.
5 FSAR (Final Safety Analysis Report) 120 03-2035|01-2045
6 | Permits 25 07-2032|07-2034
7 Permit for preparatory works 1 07-2032|08-2032
8 Construction design 12 06-2033|06-2034
9 Building permit 24 07-2032|06-2034
10| Building permit (statutory, excl. exe 1 06-2034|07-2034
11| Design and supplies 100 06-2034|09-2042
12| Power unit with a nuclear reactor 100 06-2034|09-2042
13| Design of the power unit with a nu 100 06-2034|09-2042
14| Procurement and supply 78 04-2036|09-2042
15| Coal-fired units 0 12-2032|12-2032
16| Decommissioning of coal-fired unit 0 12-2032|12-2032
17| Construction 146 01-2033|01-2045
18| Preparatory works 36 01-2033|12-2035
19| Power unit with a nuclear reactor 127 07-2034|01-2045
20| Construction of a power unit with 96 07-2034|06-2042
21| First concrete (nuclear) 0 03-2035|03-2035
22| Tests 24 10-2041|10-2043
23| Occupation permit 0,5 06-2042|06-2042
24| Commissioning permit 9 11-2041|08-2042
25| Commissioning 24 08-2042|07-2044
26| Operating licence 6 07-2044|01-2045
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